						
STREETSCAPE
PROPOSED AGENDA
NBRT TASK FORCE – WEDNESDAY, JULY 24, 2024 - 4 PM

 
A.     Current Items Needing Action:
·        County: Check & Correct if needed: Active “Right of Entry” Permits from Previous NBRT Solicitation
o   Mark Scoular E-Mail: July 11th
 
B.     Update on the “Estimated DOH Strategy and Plan”:
·        Bridges:
o   Three Bridges – reduced cost design, generally metal (steel or aluminum) truss type
o   To be bid out for design, manufacture, transport to site and installation
o   Includes foundations and abutments
o   Issue: Needs a design for specific foundations and abutments – cannot use the 30% HDR level design for original concrete box bridges
o   Issue: Needs DOH decision on procurement strategy. Either separate design contract to obtain drawings, etc, then bid bridges with DOH pre-designed foundations and abutments or include as element in broader Design-Build procurement to a bridge supplier with added task to develop specific foundations and abutments
·        Trail Construction:
o   DOH CenForce still planning to do the trail construction – but not the bridges. 
o   Trying to get current CenForce schedule to see where the NBRT project stands in their overall schedule
 
C.     Other Construction Strategies?
·        Integration with Northern component of ByPass?
·        Have asked DOH (Mark & Gary) about this
 
D.     Open Discussion Items….

