Town of Bath Planning Commission Minutes May 13th, 2024

1. Call to order: Larry Landon at 9:00 am

2. **Roll Call:** Larry Landon (X), David O'Connell (X), Susan Webster (X), Elizabeth Skinner (), Steve Keith (),

3. **Review and Approval of Minutes:** David O'Connell March Minutes Susan proposed to accept, Larry 2nd, minutes unanimously approved.

4. Comprehensive Plan Development Discussion

a. Proposed Goals and Objective

See attachment "Goals & Objectives"

- a1) Goal-3 was changed from Social Services to Community Services
- a2) Goal-5 was added Good Governance
 This allowed multiple objectives to be eliminated under existing Goals, allowing for better clarity within that Goal.

a3) Considered new Objectives

See attachment "Issues & Proposed Adjustments"

- a.3.a) Goal-2 Community Safety (increase Public Safety objectives)
 (Drug Rehab/Enforcement, Community Policing, Traffic Enforcement, Scofflaw)
- a.3.b) Goal-3 Community Services
 (Youth Activities, Cemetery Operation Sustainablity)
- a.3.c) Goal-5 Good Governance
 (Improved Financial Oversight, Representation, HR & Job-Desc, Equip Maintenance/Replacement)

b. Review Stakeholders

- b1) Stakeholders were broken out into "Key Stakeholders" and "Interested Stakeholders". A Key Stakeholder was a committee (or organization) that should be the driver or owner of the "Objective". Interested Stakeholders may be responsible for "Strategies" but not accountable for the over arching Objective. This was done to eliminated confusion when multiple stakeholders may/should be involved and leadership is unclear.
- b2) See attachment "Goals and Objectives" to see Key-Stakeholder based on interviews

b3) Assignment problems exist

b3.a) Goal-2 Public Safety did not really have assignment until phrase "Health & Welfare" was dropped.

b3.b) Goal-3 Community Services

Housing & Social/Cultural objectives lack clear assignment

b3.c) Goal-4 Sense of Place most objectives lack clear assignment

4. Comprehensive Plan Development Discussion (Continued)

- **c. Results of Working Group review of 2023-2024 Interviews** regarding status of the 2017 Comprehensive Plan.
 - c1) Considered additional Interviews with potential Key-Stakeholders
 - c1.a) New Interviews (WSWA, MC-EMS, Fire)

(Fire to be included under Unfit Buildings Interview)

c1.b) Representative stakeholder (e.g. Ordinance) needed for not existing committee/organization.

(Unfit Buildings, New Apartment Development)

- c2) BDA needs a followup interview to address empowerment challenges.
- c3) May meeting accounted for 6 interviews to be completed by Jan 2025 (Streetscapes, HLC, Tree-Board, Rail/Trail & Depot, Parks/Recs, Grants)
- c4) Discussed completing all Interviews including BDA followup by April 2025. (Interview reduction required)
- c5) Revised 2027 Comprehensive Plan Timeline
 - c5.a) Interviews (11)

by April 2025 (11 months)

- c5.b) Key Stakeholder buy-in
- by Jan 2026 (9 months)
- c5.c) Writing process
- by July 2026 (6 months)
- c6) See "Interviews" attachment for priority assignment
- 5. Status of Tasks:
- 6. Any New Business:

a.

- 7. Tasks For Next Meeting
 - a. Schedule Streetscape Committee for upcoming Planning Commission Meeting.
- 8. Next Meeting: Thursday, June 6th at 5:00 PM
- 9. Motion to Adjourn: Time: 11:30am approved with common consent.

Attest:

Chair:

Recorder:

Goals & Objectives (Adjusted)

Goal1	Economic Development	Key Stakeholder	
1A	Local Engagement	BDA	- 6
1B	Work Force Development	BDA	
1C	Stimulate Small Business	BDA	
1D	Town Promotion	BDA/TBS	
1E	Town Growth Strategies	BDA	

Goal	2 Community Safety	Key Stakeholder	
2A	Safety, Health, and Welfare	Safety, ???	Broad & Unclear
2B	Renewal Buildings	HLC / Unfit Blds	
2C	Municipal Water	Water	
2D	Flooding	MC-EMS	
2E	Environmental	WS-PSD, WSWA	
2F	Pedestrian Safety / Traffic	Safety	
2H	ADA access	Streetscape	(Sense of Place)

3A Social & Cultural Services ???? Lacks assignment 3B Quality of existing housing (See 2B, repeat) Unfit Buildings Lacks assignment 3C Town Services (Communication / Problem Solving)	Goal	Social Services	Community	Service
3B Quality of existing housing (See 2B, repeat) Unfit Buildings Lacks assignment Town Services	3A	Social & Cultural Services	????	Lacks assignment
Town Services	3B	Quality of existing housing (See 2B, repeat)	Unfit Buildings	•
	3C	Town Services (Communication / Problem Solving)	Public Works	3.00

Goal 4	4 Sense of Place	Key Stakeholder	
4A	Enhance the town	????	Lacks assignment
4C	Coordinate with Partners To enhance the town	????	Lacks assignment
4D	Create a unique sense of place	BDA/TBS	
4E	Gateway & Signage	????	Lacks assignment
4F	Historic Nature of Town	HLC	and designing in
4G	Parking	Safety, Streets, ????	Lacks assignment
4H	Renewal Public Spaces	Streets Scape	

Goal 5	Good Governance	Key Stakeholder
5B	Public / Annual Review	Planning
5C	Improve Financial Oversight & Controls	Finance
5W	Establish Job Descriptions & HR management	HR
5Y	Town Representation & Communication Channel	Council/Mayor
5Z	Town Ordinance (Organization)	Ordinance
5Z	Equipment Maintenance & Replacement	Public Works

Outcome of Interview Consolidation

Issues & Proposed Adjustments

Methodology

Review Completed Interviews	assign comments to an Existing Objective / Strategy	
Unassigned	Planning, Gaps, Challenges	
Assignment	Key vs Interested	

Stakeholder

Key Stakeholder	Objective, Push/Manage
Interested Stakeholder	Doer or Impacted by

Lack of Clarity on Key Stakeholder (or Ownership)

Goal 3 Social Services Goal 4 Sense Place

Goal 3 change

Goal 3 Community Services easy to make assignments

Additional Interviews

Streetscape	
WSWA	Environmental
MC-EMS	Flooding
Fire	
Unfit Buildings	(Does not Exist)!!!!
New Development (Apartments)	(Does not Exist)!!!!
BDA (Empowerment)	Over-Assigned, Over-Sized, Under Resourced
Bath Civic Trust	Fund Raising

Additional Objectives (or Strategy)

tuditional objective (or otherogy)			
	Drug Rehab		
	Drug Enforcement		
Community Safety	Community Policing		
Salety	Traffic Enforcement		
	Scofflaw/Magistrate		
	Youth Activities		
Community	Cemetery Operation Sustainability		
Services			
	Improved Financial Oversight		
Good	Representation (Additional)		
Governance	HR & Job Desc		
	Equipment Maintenance & Replacement		

Interviews Completed

Co	mmittee	Interview	Relationship	
Lot	us	2022-11	Outside	External
Pul	blic Safety	2023-04	O&M	Interview hard
Bat	th Dev Auth	2023-06	Spec-Proj	to track
Wa	iter Works	2023-08	O&M ????	tuta a dann
Fin	ance	2023-09	O&M	Interview matches Goals,
Pul	blic Works	2023-12	O&M	Objectives,
On	dinance	2024-01	O&M	Strategies
Ce	metery	2024-02	Both	

(Cu	rrently Considered)		Alignments
1	Streetscape	Upcoming	Spec-Proj	
9	Landmark Comm	???	Spec-Proj	Bad Buildings
6	Tree Board	?	Spec-Proj	WSWA
7	Parks/Recs	?	Spec-Proj	Trail or Parks
8	Train Depot	?	Spec-Proj	Trail or BDA
8	Rail/Trail	?	Spec-Proj	Trail
10	Grant	?	Both???	
11	Planning Comm	?	O&M	
?	Clerk/Recorder	n/a	n/a	

(Not Previously Considered)		Issues
3	WSWA	Flooding & Environment
2	MC-EMS	Flooding & Env Damage
4	Fire	Unfit buildings
4	Unfit Buildings	(Does not Exist)!!!!
5	New Building Regulation	(Does not Exist)!!!!
6	BDA (Empowerment)	Over-Assigned, Over-Sized, Under Resourced
Х	Bath Civic Trust	Private Sector Agility